

2024-5 Street Surface Seal Project

CIP ST 2402-2502

Week 1

Wednesday 8/13/25			
Day 1			
Street	From	To	Notes
Fairway Drive	W Orange Ave	Knoll Circle (N)	TYPE 3 - Full Closure
Valencia Drive	Alhambra Road	Ponderosa Road	TYPE 3 - Full Closure
Bryce Avenue	Haven Avenue	Lassen Court	TYPE 3 - Full Closure
Gilbert Court	Greendale Drive	End	TYPE 3 - Full Closure
Dorado Way	Avalon Drive	City Limits	Type 3 Split One Way
Taylor Drive	Constitution Way	End	TYPE 3 - Full Closure
Taylor Drive	Constitution Way	Pisa Court	Type 3 - Full Closure Post N/P Pisa Court
Avalon Drive	280 Freeway	Waverly Court	Type 3 - Split Outside Lanes
Greenwood Drive	Rosewood Way	Rockwood Drive (E)	TYPE 3 - Full Closure
Thursday 8/14/25			
Day 2			
Street	From	To	Notes
Fairway Drive	Knoll Circle (N)	West Orange Ave (South)	TYPE 3 - Full Closure
Knoll Circle	Fairway Drive	Fairway Drive	TYPE 3 - Full Closure
Dorado Way	Avalon Drive	City Limits	Type 3 Split One Way TC
El Cortez Avenue	Francisco Drive	End	TYPE 3 - Full Closure
Ravenwood Way	Rockwood Drive	Hazelwood Drive	TYPE 3 - Full Closure
Chatham Court	Greendale Drive	End	TYPE 3 - Full Closure
Kenwood Way	Hazelwood Drive	127' S Hazelwood Way	TYPE 3 - 1/2 North
Friday 8/15/25			
Day 3			
Street	From	To	Notes
Rockwood Drive	Rosewood Way	Greenwood Drive	TYPE 3 - Full Closure
Sherwood Way	Rockwood Drive	Wildwood Drive	TYPE 3 - Full Closure
W Orange Avenue	Fairway Drive	Southwood Drive	Type 3 - Full Closure Post N/P Hillcrest Ct
Greendale Drive	Callan Blvd	Palo Verdes Way	Type 3 - Split 1/3 Day 1 N Side N Curb Lane
Avalon Drive	280 Freeway	Waverly Court	Type 3 - Split Inside Lanes
Kenwood Way	Brentwood Drive	127' N Brentwood Drive	TYPE 3 - 1/2 South
Bryce Avenue	Lassen Court	End	TYPE 3 - Full Closure
Lassen Street	Bryce Avenue	Ponderosa Road	TYPE 3 - Full Closure
Dublin Ct	Doublin Dr.	End	TYPE 3 - Full Closure
Saturday 8/16/25			
Day 4			
Street	From	To	Notes
Southwood Drive	West Orange Avenue	West End	Type 3 - Full Closure Baden High School
W Orange Ave	Southwood Drive	Fairway Drive (South)	Type 3 - Full Closure Baden High School
Shannon Drive	Olympic Drive	Wexford Avenue	Type 3 - Full Closure Monte Verde ES
Connur Street	Granada Drive	Northwood Drive	Type 3 - Full Closure Post N/P Dianne Ct

2024-5 Street Surface Seal Project

CIP ST 2402-2502

Week 2

Monday, 8/18/25			
Day 5			
Street	From	To	Notes
Greendale Drive	Callan Blvd	Palo Verdes Way	Type 3 - Split 1/3 Day 2 S End N Curb Lane
Shannon Drive	Oakmont Drive	Dublin Drive	TYPE 3 - Full Closure
Haven Avenue	Fairway Drive	End	Type 2 - Full Closure
Carlsbad Court	Haven ave	End	Type 2 - Full Closure
Comerwood Court	Ponderosa Road	End	Type 2 - Full Closure
Ponderosa Road	Alhambra Road	Valencia Drive	Type 2 - Full Closure
Wednesday 8/20/25			
Day 6			
Street	From	To	Notes
W Orange Avenue	Westborough Blvd	Fairway Drive	Type 2 - Split 1/3 E Curb Lane
W Orange Avenue	El Camino Real	Fairway Drive	Type 2 - Split 1/3 S Curb Lane
Rainier Ave	Haven Avenue	Lassen Street	Type 2 - Full Closure
Alida Way	Pondorosa Road	Country Club Drive	Type 2 - Split 1/3 E Curb Lane
Blondin Way	Country Club Drive	End	Type 2 - Full Closure
Ramona Avenue	Francisco Drive	Wilms Avenue	Type 2 - Full Closure
Francisco Drive	Wilms Avenue	Portola Avenue	Type 2 - Full Closure
Wilms Avenue	Ramona Avenue	Francisco Avenue	Type 2 - Full Closure
C Street	West Orange Avenue	North End	Type 2 - Full Closure
A Street	West Orange Avenue	South End	Type 2 - Full Closure
A Street	2nd Street	West Orange Avenue	Type 2 - Full Closure
A Street	1st Street	North End	Type 2 - Full Closure
1st Street	El Camino Real	A Street	Type 2 - Full Closure
Southwood Drive	West Orange Avenue	Fairway Drive	Type 2 - Full Closure
Alpine Court	Alta Vista Drive	End	Type 2 - Full Closure
De Nardi Way	Alta Vista Drive	End	Type 2 - Full Closure
Alta Vista Drive	Connur Street	Mira Vista Way	Type 2 - Full Closure
Thursday 8/21/25			
Day 7			
Street	From	To	Notes
Greendale Drive	Callan Blvd	Palo Verdes Way	Type 3 - Split 1/3 Day 3
Shannon Drive	Dublin Drive	Olympic Drive	TYPE 3 - Full Closure
W Orange Avenue	Westborough Blvd	Fairway Drive	Type 2 Split 1/3 W Curb Lane
W Orange Avenue	El Camino Real	Fairway Drive	Type 2 Split 1/3 N Curb Lane
Alida Way	Pondorosa Road	Country Club Drive	Type 2 - Split 1/3 W Curb Lane
Blondin Way	Country Club Drive	End	Type 2 - Split 1/3 W Curb Lane
Portola Avenue	Ramona Avenue	Francisco Drive	Type 2 - Full Closure
Sonora Avenue	Ramona Avenue	Francisco Drive	Type 2 - Full Closure
A Street	1st Street	2nd Street	Type 2 - Full Closure
1st Street	A Street	East End	Type 2 - Full Closure
B Street	2nd Street	West Orange Avenue	Type 2 - Full Closure
Friday 8/22/25			
Day 8			
Street	From	To	Notes
W Orange Avenue	Westborough Blvd	Library Driveway	Type 2 Split 1/3 Center Lane
W Orange Avenue	Fairway Drive	Southwood Drive	Type 2 Full Closure
Hillcrest Court	W Orange Avenue	End	Type 2 Full Closure
W Orange Avenue	El Camino Real	Fairway Drive	Type 2 Split 1/3 Center Lane
Alida Way	Pondorosa Road	Country Club Drive	Type 2 - Split 1/3 Center Lane
Blondin Way	Country Club Drive	End	Type 2 - Split 1/3 Center Lane
Francisco Avenue	Portola Avenue	Ramona Avenue	Type 2 - Full Closure
Terrace Drive	Francisco Avenue	South Spruce Avenue	Type 2 - Full Closure
2nd Street	El Camino Real	East End	Type 2 - Full Closure
B Street	2nd Street	North End	Type 2 - Full Closure
Mira Vista Way	Alta Vista Drive	Granada Drive	Type 2 - Full Closure
Corrido Way	Mira Vista Way	Valverde Drive	Type 2 - Full Closure
Zamora Drive	Valverde Drive	Alhambra Drive	Type 2 - Full Closure
Zamora Drive	Alhambra Drive	End	Type 2 - Full Closure
Castile Way	Dorado Way	End	Type 2 - Full Closure
Saturday 8/23/25			
Day 9			
Street	From	To	Notes
Southwood Drive	West Orange Avenue	West End	Type 2 - Full Closure Baden High School
Bryce Avenue	Haven Avenue	End	TYPE 2 - Full Closure
Lassen Street	Bryce Avenue	Ponderosa Road	TYPE 2 - Full Closure
Lason Court	Bryce Avenue	End	Type 2 - Full Closure
B Street	West Orange Avenue	SSF High School	Type 2 - Full Closure
C Street	West Orange Avenue	Start of Loop	Type 2 - 1/2 Lane A.M.
C Street	West Orange Avenue	Start of Loop	Type 2 - 1/2 Lane P.M.
Shannon Drive	Olympic Drive	Wexford	Type 2 - Full Closure Monte Verde ES
Albright Way	Shannon Drive	End	Type 2 - Full Closure

2024-5 Street Surface Seal Project

CIP ST 2402-2502

Week 3

Monday, 8/25/25			
Day 10			
Street	From	To	Notes
Ponderosa Road	El Camino Real	Alhambra Road	Type 2 - Split 1/3 N Curb Lane
Alta Vista Drive	Valverde Drive	Mira Vista Way	Type 2 - Full Closure
Valverde Drive	Granada Drive	Alta Vista Drive	Type 2 - Full Closure
Granada Drive	Conmer Street	Avalon Drive	Type 2 - Full Closure
Greenwood Drive	Rockwood Drive (N)	Rosewood Way	Type 2 - Full Closure
Dorado Way	Avalon Drive	City Limits	Type 2 - Split One Way TC San Bruno EP
Shannon Drive	Oakmont Drive	Dublin Drive	TYPE 2 - Full Closure
Turnberry Drive	Shannon Drive	City Limits	TYPE 2 - Full Closure
Carlow Way	Olympic Drive	Tipperary Ave	Type 2 - Full Closure
Tipperary Avenue	Carlow Way	Ulster Way	Type 2 - Full Closure
Wednesday 8/27/25			
Day 11			
Street	From	To	Notes
Ponderosa Road	El Camino Real	Alhambra Road	Type 2 - Split 1/3 S Curb Lane
Granada Drive	Conmer Street	Alhambra Road	Type 2 - Full Closure
Dorado Way	Avalon Drive	City Limits	Type 2 - Split One Way Flagger
Southwood Drive	Fairway Drive	El Camino Real	Type 2 - Full Closure
Avalon Way	Hwy 280	Waverly Ct	Type 2 - Outside Lanes
Fairview Drive	W Orange Ave (North)	Knoll Circle (North)	Type 2 - Full Closure
Yellowstone Drive	Valverde Drive	Alamanor Avenue	Type 2 - Full Closure
Valverde Drive	End	Mariposa Drive	Type 2 - Full Closure
Valverde Drive	Mariposa Drive	Alvalon Drive	Type 2 - Split 1/3
Valverde Drive	Granada Drive	Alvalon Drive	Type 2 - Full Closure
Alta Vista Drive	Conmur Street	City Limits (East)	Type 2 - Split 1/3
Rockwood Drive	Rosewood Way	Greenwood Drive	Type 2 - Full Closure
Thursday 8/28/25			
Day 12			
Street	From	To	Notes
Ponderosa Road	El Camino Real	Alhambra Road	Type 2 - Split 1/3 Center Lane
Granada Drive	Alhambra Drive	Valverde Drive	Type 2 - Full Closure
Shannon Drive	Dublin Drive	Olympic Drive	TYPE 2 - Full Closure
Tipperary Avenue	Ulster Way	Donegal Avenue	Type 2 - Full Closure
Appian Way	Gellert Blvd	770' West of Valley View Way	Type 2 - Outside Lanes
Archdale Court	Gellert Blvd	End	Type 2 - Full Closure
Barrington Court	Gellert Blvd	End	Type 2 - Full Closure
Downey Court	Gellert Blvd	End	Type 2 - Full Closure
Derry Way	Gellert Blvd	Gellert Blvd	Type 2 - Full Closure
Friday 8/29/25			
Day 13			
Street	From	To	Notes
Wexford Drive	Burren Way	Shannon Drive	Type 2 - Full Closure
Tipperary Avenue	Donegal Avenue	Wexford Drive	Type 2 - Full Closure
Appian Way	Gellert Blvd	770' West of Valley View Way	Type 2 - Inside Lanes
Kenry Way	Gellert Blvd	Gellert Blvd	Type 2 - Full Closure
Delvin Way	Gellert Blvd	Gellert Blvd	Type 2 - Full Closure
Avalon Way	Hwy 280	Waverly Ct	Type 2 - Inside Lanes
Bassett Court	Greendale Drive	End	Type 2 - Full Closure
Gilbert Court	Greendale Drive	End	Type 2 - Full Closure
Bettmen Way 1	Greendale Drive	North End	Type 2 - Full Closure
Brunswick Court	Greendale Drive	End	Type 2 - Full Closure
Kent Way	Greendale Drive	South End	Type 2 - Full Closure

2024-5 Street Surface Seal Project

CIP ST 2402-2502

Week 4

Wednesday 9/3/25

Day 14

Street	From	To	Notes
Fairway Drive	Knoll Circle (North)	W Orange Avenue (South)	Type 2 - Full Closure
Knoll Circle	Fairway Drive	Fairway Drive	Type 2 - Full Closure
Almanor Avenue	Valverde Drive	Yosemite Drive	Type 2 - Full Closure
Tahoe Court	Almanor Avenue	End	Type 2 - Full Closure
Valverde Drive	Mariposa Drive	Alvalon Drive	Type 2 - Split 1/3
Alta Vista Drive	Conmur Street	City Limits (East)	Type 2 - Split 1/3
<i>Westborough Blvd</i>	<i>El Camino Real</i>	<i>130' East of Camaritas Ave</i>	<i>Type 2 Outside Lanes</i>
Huntington Avenue	S. Spruce Avenue	Noor Avenue	Type 2 - Outside Lanes
Alhambra	Valencia Drive	Ponderosa Road	Type 2 - Full Closure
Valencia Drive	Ponderosa Road	Avalon Drive	Type 2 - Full Closure

Thursday 9/4/25

Day 15

Street	From	To	Notes
Wexford Drive	Gellert Blvd	Burren Way	TYPE 2 - Full Closure
Dublin Drive	Wexford Avenue	Tipperary Avenue	TYPE 2 - Full Closure
Crofton Way	Greendale Drive	North End	TYPE 2 - Full Closure
Fairfax Way	Greendale Drive	Greendale Drive	TYPE 2 - Full Closure
Savannah Court	Greendale Drive	End	TYPE 2 - Full Closure
Kent Way	Greendale Drive	King Drive	TYPE 2 - Full Closure
Greendale Drive	Callan Blvd	Palo Verdes Way	Type 2 - Split 1/3 Day 1 North/North Curb
Farnee Court	Callan Blvd	End	TYPE 2 - Full Closure
Tyrone Court	Callan Blvd	End	TYPE 2 - Full Closure

Friday 9/5/25

Day 16

Street	From	To	Notes
Donegal Avenue	Burren Way	Tipperary Avenue	TYPE 2 - Full Closure
Burren Way	Wexford Avenue	Donegal Ave	TYPE 2 - Full Closure
Fairfax Way	Greendale Drive	End	TYPE 2 - Full Closure
Preston Court	King Drive	End	TYPE 2 - Full Closure
Crofton Way	Greendale Drive	South End	TYPE 2 - Full Closure
Stien Court	King Drive	End	TYPE 2 - Full Closure
Chatham Court	Greendale Drive	End	TYPE 2 - Full Closure
Haussman Court	Greendale Drive	End	TYPE 2 - Full Closure
Howard Court	Greendale Drive	End	TYPE 2 - Full Closure
Greendale Drive	Callan Blvd	Palo Verdes Way	Type 2 - Split 1/3 Day 2 South/North Curb

2024-5 Street Surface Seal Project

CIP ST 2402-2502

Week 5

Wednesday 9/10/25 Day 17			
Street	From	To	Notes
Mariposa Drive	Valverde Drive	Yosemite Drive	TYPE 2 - Full Closure
Yosemite Drive	Almanor Avenue	Mariposa Drive	TYPE 2 - Full Closure
Dead End Street	Between 532 Yosemite Dr	and 524 Yosemite Dr	Type 2 - Full Closure
Shasta Court	Yosemite Drive	End	TYPE 2 - Full Closure
Valverde Drive	Mariposa Drive	Alvalon Drive	Type 2 - Split 1/3
Alta Vista Drive	Conmur Street	City Limits (East)	Type 2 - Split 1/3
Westborough Blvd	El Camino Real	130' East of Camaritas Ave	Type 2 Inside Lanes
Huntington Avenue	S. Spruce Avenue	Noor Avenue	Type 2 - Inside Lanes
Valencia Drive	Valverde Drive	Alhambra Road	TYPE 2 - Full Closure
Valencia Drive	Alhambra Road	Ponderosa Road	TYPE 2 - Full Closure
Rosewood Way	Rockwood Drive	Wildwood Drive	TYPE 2 - Full Closure
Thursday 9/11/25 Day 18			
Street	From	To	Notes
Donegal Avenue	Dublin Drive	Burren Way	TYPE 2 - Full Closure
Ulster Way	Donegal Avenue	Tipperary Avenue	TYPE 2 - Full Closure
Pomeroy Court	Palos Verdes Way	End	TYPE 2 - Full Closure
Palos Verdes Way	Greendale Drive	Greendale Drive	TYPE 2 - Full Closure
Olmsted Court	Callan Blvd	End	TYPE 2 - Full Closure
Adams Court	Callan Blvd	End	TYPE 2 - Full Closure
Greendale Drive	Callan Blvd	Palo Verdes Way	Type 2 - Split 1/3 Day 3 Center Lane
Erris Court	End	End	TYPE 2 - Full Closure
Carter Drive	Meath Drive	End	Type 2 - Split 1/2
Rosewood Way	Hazelwood Drive	Wildwood Drive	TYPE 2 - Full Closure
Friday 9/12/25 Day 19			
Street	From	To	Notes
Dublin Drive	Olympic Drive	Tipperary Avenue	TYPE 2 - Full Closure
Tipperary Avenue	Dublin Drive	Carlow Way	TYPE 2 - Full Closure
Carter Drive	Meath Drive	End	Type 2 - Split 1/2
Shamrock Court	Carter Drive	End	TYPE 2 - Full Closure
Kilconway Lane	Carter Drive	Athy Drive	TYPE 2 - Full Closure
Athy Drive	Kilconway Lane	Meath Drive	TYPE 2 - Full Closure
Sean Court	Carter Drive	End	TYPE 2 - Full Closure
Bantry Lane	Oakmont Drive	Galway Place	TYPE 2 - Full Closure
Tara Lane	Oakmont Drive	Galway Place	TYPE 2 - Full Closure
Liberty Court	Galway Drive	End	TYPE 2 - Full Closure
Wright Court	Galway Drive	End	TYPE 2 - Full Closure
Wren Court	Galway Drive	End	TYPE 2 - Full Closure
Saturday 9/13/25 Day 20			
Street	From	To	Notes
Hill Avenue	Fairway Drive	Southwood Drive	Type 2 - Full Closure
Fairway Drive	W Orange Avenue	Ponderosa Road	Type 2 - Full Closure
Georgetown Court	Greendale Drive	End	Type 2 - Full Closure
Baldwin Hills Court	Greendale Drive	End	Type 2 - Full Closure
Bettman Way	Greendale Drive	South End	Type 2 - Full Closure
Saint Cloud Drive	Shannon Drive	City Limits	Type 2 - Full Closure Monte Verde ES
Wentworth Drive	Shannon Drive	City Limits	Type 2 - Full Closure Monte Verde ES
Orrey Way	Tipperary Avenue	Shannon Drive	Type 2 - Full Closure Monte Verde ES

2024-5 Street Surface Seal Project

CIP ST 2402-2502

Week 6

Monday 9/15/25			
Day 21			
Street	From	To	Notes
Carter Drive	Callan Blvd	Stamford Row	TYPE 2 - Split 1/3 E Curb Lane
Carter Drive	Crowell Row	Duhallow Way	TYPE 2 - Split 1/3 E Curb Lane
Cashlea Court	Callan Blvd	End	TYPE 2 - Full Closure
Athy Drive	Meath Drive	End	TYPE 2 - Full Closure
Ardee Lane	Oakmont Drive	Galway Place	TYPE 2 - Full Closure
Dublin Drive	Shannon Drive	Olympic Drive	TYPE 2 - Full Closure P/N Bourbon Ct
Unwin Court	Galway Drive	End	TYPE 2 - Full Closure
Williamsburg Court	Galway Drive	End	TYPE 2 - Full Closure
Williams Court	Galway Drive	End	TYPE 2 - Full Closure
Alhambra Road	Valencia Drive	Avalon Drive	TYPE 2 - Full Closure
Avalon Drive	Dorado Way	Constitution Way	TYPE 2 - Full Closure
Dana Court	Avalon Way	End	TYPE 2 - Full Closure
Dublin Ct	Doublin Dr.	End	TYPE 2 - Full Closure
Wednesday 9/17/25			
Day 22			
Street	From	To	Notes
Avalon Drive	Constitution Way	East End	TYPE 2 - Full Closure
Taylor Road	End	Pisa Court	TYPE 2 - Full Closure
Pisa Court	Constitution Way	End	TYPE 2 - Full Closure
Conmur Street	Granada Drive	Northwood Drive	TYPE 2 - Full Closure
Diane Court	Conmur Street	End	TYPE 2 - Full Closure
El Cortez Avenue	Francisco Drive	End	TYPE 2 - Full Closure
Rosewood Way	Northwood Drive	Hazelwood Drive	TYPE 2 - Full Closure
Northwood Drive	Conmur Street	Ravenwood Way	TYPE 2 - Full Closure
Wildwood Drive	Rosewood Way	Ravenwood Way	TYPE 2 - Full Closure
Sherwood Way	Wildwood Drive	Rockwood Drive	TYPE 2 - Full Closure
Kenwood Way	Hazelwood Drive	127' S of Hazelwood Drive	Type 2 - North 1/2
Mosswood Way	Hazelwood Drive	Brentwood Drive	TYPE 2 - Full Closure
Brentwood Drive	Pinehurst Way	Mosswood Way	TYPE 2 - Full Closure
Friday 9/19/25			
Day 23			
Street	From	To	Notes
Carter Drive	Callan Blvd	Stamford Row	TYPE 2 - Split 1/3 W Curb Lane
Carter Drive	Crowell Row	Duhallow Way	TYPE 2 - Split 1/3 W Curb Lane
Oakmont Drive	Westborough Blvd	City Limits	TYPE 2 - Split 1/3 S Curb Lane
Olympic Drive	Westborough Blvd	City Limits	TYPE 2 - Split 1/3 S Curb Lane
Briarwood Drive	Northwood Drive	Rosewood Way	TYPE 2 - Full Closure
Rockwood Drive	Greenwood Drive	Brentwood Drive	TYPE 2 - Full Closure Ped Access at Pinehurst
Kenwood Way	Brentwood Drive	127' N Brentwood Drive	Type 2 - South 1/2
Ravenwood Way	Rockwood Drive	End	TYPE 2 - Full Closure

2024-5 Street Surface Seal Project

CIP ST 2402-2502

Week 7

Wednesday 9/24/25			
		Day 24	
Street	From	To	Notes
Avalon Drive	Valverde Drive	Dorado Way	Split 1/3 N Curb Lane
Hazelwood Drive	Briarwood Drive	Ravenwood Way	TYPE 2 - Full Closure
Wildwood Drive	Briarwood Drive	Rosewood Way	TYPE 2 - Full Closure
Hazelwood Drive	El Camino Real	Mosswood Way	Type 2 - Split 1/3 N Curb Lane
Brentwood Drive	El Camino Real	Mosswood Way	Type 2 - Split 1/3 N Curb Lane
Manor Drive	Springwood Way	Pinehurst Way	TYPE 2 - Full Closure
Brentwood Drive	Springwood Way	Pinehurst Way	TYPE 2 - Full Closure
Aptos Way	Brentwood Drive	Manor Drive	TYPE 2 - Full Closure
Constitution Way	Avalon Way	Taylor Drive	TYPE 2 - Full Closure
Thursday 9/25/25			
		Day 25	
Street	From	To	Notes
Carter Drive	Callan Blvd	Stamford Row	TYPE 2 - Split 1/3 Center Lane
Carter Drive	Crowell Row	Duhallow Way	TYPE 2 - Split 1/3 Center Lane
Oakmont Drive	Westborough Blvd	City Limits	TYPE 2 - Split 1/3 N Curb Lane
Olympic Drive	Westborough Blvd	City Limits	TYPE 2 - Split 1/3 N Curb Lane
Avalon Drive	Valverde Drive	Dorado Way	Type 2 - Split 1/3 South Curb Lane
Wildwood Drive	Ravenwood Way	Maywood Way	Type 2 - Full Closure
Greenwood Drive	Wildwood Drive	Rockwood Drive	Type 2 - Full Closure
Hazelwood Drive	El Camino Real	Mosswood Way	Type 2 - Split 1/3 S Curb Lane
Brentwood Drive	El Camino Real	Mosswood Way	Type 2 - Split 1/3 S Curb Lane
Maywood Way	Hazelwood Drive	Brentwood Drive	Type 2 - Full Closure
Hazelwood Drive	Maywood Way	Mosswood Way	Type 2 - Full Closure
Pinehurst Way	Hazelwood Drive	Brentwood Drive	Type 2 - Full Closure
Friday 9/26/25			
		Day 26	
Street	From	To	Notes
Cork Place	Leix Way	End	TYPE 2 - Full Closure
Leix Way	Carter Drive	Callan Blvd	TYPE 2 - Full Closure
Meath Drive	Athy Drive	Carter Drive	TYPE 2 - Full Closure
Meath Drive	Carter Drive	Callan Blvd	TYPE 2 - Full Closure
Oakmont Drive	Westborough Blvd	City Limits	TYPE 2 - Split 1/3 Center Lane
Olympic Drive	Westborough Blvd	City Limits	TYPE 2 - Split 1/3 Center Lane
Avalon Drive	Valverde Drive	Dorado Way	Type 2 - Split 1/3 Center Lane
Hazelwood Drive	El Camino Real	Mosswood Way	Type 2 - Split 1/3 Center Lane
Brentwood Drive	El Camino Real	Mosswood Way	Type 2 - Split 1/3 Center Lane
Springwood Way	Wildwood Drive	Rockwood Way	Type 2 - Full Closure
Maywood Way	Hazelwood Drive	Northwood Drive	Type 2 - Full Closure
Pinehurst Way	Brentwood Drive	Rockwood Drive	Type 2 - Full Closure
Manor Drive	Pinehurst Way	Rokwood Drive	Type 2 - Full Closure