

Paving Digout Schedule

10-Aug	CASEY DR (ARROYO DR TO ESCANYO DR)	4"
10-Aug	ERICA DR (ARROYO DR TO CASEY DR)	4"
10-Aug	ESCANYO DR (ALTA MESA DR TO BERNENDA DR)	4"
11-Aug	CAPAY CIR (ARROYO DR (E) TO VERANO DR)	4"
11-Aug	CAPAY CIR NB (VERANO DR TO ARROYO DR)	4"
11-Aug	CUESTA DR (ARROYO DR TO VERANO DR) (BID ALTERNATE 1)	4"
11-Aug	CUESTA DR (LOMITAS AVE TO ALTA MESA DR)	4"
11-Aug	EL CAMPO DR EB (105 FT. S/O TUNITAS LN TO 175 FT. S/O ALTA MESA DR) (BID ALTERNATE 1)	4"
11-Aug	EL CAMPO DR WB (175 FT. S/O ALTA MESA DR TO 105 FT. S/O TUNITAS LN) (BID ALTERNATE 1)	4"
11-Aug	INDIO DR (EL CAMPO DR TO ARROYO DR)	4"
11-Aug	ALTA MESA DR (KING DR TO ARROYO DR)	6"
11-Aug	ARROYO DR (ALTA MESA DR TO CUESTA DR)	6"
11-Aug	ARROYO DR (ALTA LOMA DR. TO CALTRANS RIGHT-OF-WAY)	6"
12-Aug	LOMITAS AVE (CUESTA DR TO ALTA MESA DR) (BID ALTERNATE 1)	4"

12-Aug	LOMITAS AVE SB (CUESTA DR TO ARROYO DR) (BID ALTERNATE 1)	4"
12-Aug	SERENA CT (CUESTA DR TO END)(BID ALTERNATE 1)	4"
12-Aug	VERANO DR (336 FT. S/O ALTA MESA DR TO ARROYO DR)(BID ALTERNATE 1)	4"
12-Aug	VERANO DR (ALTA MESA DR TO 336 FT. S/O ALTA MESA DR)(BID ALTERNATE 1)	4"
12-Aug	DEL PASO DR (ALTA LOMA DR TO ARROYO DR)	4"
12-Aug	ALTA LOMA DR (EL CAMPO DR TO END)	6"
12-Aug	ALTA MESA DR (EL CAMPO DR TO KING DR) (BID ALTERNATE 1)	6"
12-Aug	ARROYO DR ALLEY WAY (CAMARITAS AVE TO ALTA LOMA DR)	6"
13-Aug	HICKEY BLVD (CITY LIMITS TO JUNIPERO SERRA BLVD)	6"
13-Aug	HICKEY BLVD (JUNIPERO SERRA BLVD TO CAMARITAS AVE)	6"