



NEIGHBORHOOD NEWSLETTER

CURRENT CONSTRUCTION ACTIVITY

December 2021

POLICE OPERATIONS & 911 DISPATCH CENTER @ 900 ANTOINETTE LANE

Construction of the new Police Operations & 911 Dispatch Center continues. Recent activities consist of continued installation of the metal wall panels for the exterior shell, continued installation of furniture, continued programming of lighting and HVAC controls, continued installation of the data center and computers and continuous work on the punch list.



Next Steps

The contractor will continue programming the lighting and HVAC controls, installing the data center and computers, working on the punch list, installing the furniture and begin moving into the new facility.

LIBRARY, PARKS & RECREATION AND COMMUNITY THEATER/COUNCIL CHAMBER @ 1010 EL CAMINO REAL

Construction of the new Library, Parks & Recreation and Community Theater/Council Chambers continues. Some recent activities include rebar installation at the roof, Mechanical, Electrical and Plumbing (MEP) layout and rough-in, wall framing and concrete pours. Work occurs Monday through Friday, 7:00 a.m. to 5:00 p.m. Additional traffic is expected along El Camino Real and Chestnut Avenue from trucks entering and exiting the site.



Next Steps

In January 2022, Swinerton, the General Contractor, will continue to install MEP risers and shafts, begin fireproofing the garage at Level 1, and complete the structural concrete on all building levels.

PROJECT CONTACT INFORMATION



Contractor: Swinerton
Proj. Mgr.: Mike Nebozuk
(415) 470-3872
mnebozuk@swinerton.com



Const. Mgr.: Kitchell
Proj. Mgr.: Michael Ransom
(925) 596-1502
mransom@kitchell.com

PROJECT CONTACT INFORMATION



Contractor: Swinerton
Proj. Mgr.: Lew Price
(415) 517-1771
lprice@swinerton.com



Const. Mgr.: Kitchell
Proj. Mgr.: Farshid Samsami
(415) 290-1251
fsamsami@kitchell.com



BOLETIN DE VECINOS

ACTIVIDAD CONSTRUCTIVA ACTUAL Diciembre 2021

OPERACIONES DE POLICÍA Y CENTRO DE DESPACHO 911 @ 900 ANTOINETTE LANE

Continúa la construcción del nuevo Centro de Operaciones Policiales y Despacho 911. Las actividades recientes consisten en la instalación continua de los paneles de pared de metal para la carcasa exterior, la instalación continua de muebles, la programación continua de la iluminación y los controles de HVAC, la instalación continua del centro de datos y las computadoras y el trabajo continuo en la lista de perforación.



Próximos pasos:

El contratista continuará programando los controles de iluminación y HVAC, instalando el centro de datos y las computadoras, trabajando en la lista de perforación, instalando los muebles y comenzando a mudarse a la nueva instalación.

BIBLIOTECA, PARQUES Y RECREACIÓN Y TEATRO COMUNITARIO / CÁMARA DEL CONSEJO @ 1010 EL CAMINO REAL

La construcción de la nueva Biblioteca, Parques y Recreación y Teatro Comunitario / Concejo Municipal/Ayuntamiento continúa. Algunas actividades recientes incluyen la instalación de barras de refuerzo en el techo, el diseño mecánico, eléctrico y de plomería (MEP) y el ensamble de paredes, el marco de paredes y los vertidos de concreto. El trabajo ocurre de lunes a viernes, de 7:00 a.m. a 5:00 p.m. Se espera tráfico adicional a lo largo de El Camino Real y Chestnut Avenue desde camiones que ingresan y salen del sitio.



Próximos pasos:

En enero de 2022, Swinerton, el contratista general, continuará instalando elevadores y ejes MEP, comenzará a impermeabilizar el garaje en el nivel 1 y completará el cemento estructural en todos los niveles del edificio.

PROJECT CONTACT INFORMATION



Contractor: Swinerton
Proj. Mgr.: Mike Nebozuk
(415) 470-3872
mnebozuk@swinerton.com



Const. Mgr.: Kitchell
Proj. Mgr.: Michael Ransom
(925) 596-1502
mransom@kitchell.com

PROJECT CONTACT INFORMATION



Contractor: Swinerton
Proj. Mgr.: Lew Price
(415) 517-1771
lprice@swinerton.com



Const. Mgr.: Kitchell
Proj. Mgr.: Farshid Samsami
(415) 290-1251
fsamsami@kitchell.com